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OLC #78-3122/3
16 November 1978

MEMORANDUM FOR THE RECORD

SUBJECT: Conversation with Jim Fellenbaum on Possible
New Building at Langley

1. On 16 November 1978, I called Jim Fellenbaum, Senate
Appropriations Committee staff, and asked him what the
Congressional procedure might be if we were to request
construction at Langley for either a DIA building or for a
building serving both DIA and CIA.

2. Fellenbaum said the first consideration would be
whether the construction was considered military rather than
civilian as this would determine whether it went into the
military budget and before Military Construction rather than
Public Works. The Defense Department is annually provided
planning money for military projects under consjideration.
These projects are not yet authorized by legislative enactment,
but they are identified to Congress in the budget process.
If approved by the Military Construction Subcommittees of
Appropriations Committees, planning money may be spent for
architectural and engineering plans. When the design phase is
at least 30 percent completed, the project may be submitted for
authorization by the Armed Services Committees and then for
full construction funding by the Military Construction
Subcommittees of Appropriations. Normally, planning and
construction funding are one or more years apart. But there have
been cases of funding both planning and construction in the same
year. It is not usually possible to accurately forecast construc-
tion costs until planning is at least 30 percent completed.

3. Fellenbaum assumes that any project located at Langley
will acquire substantive approval by the House and Senate Select
Committees as well as Armed Services (if military) or Public
Works (if non-military). Appropriation requests will either go
before Military Construction or Public Works Subcommittees
of Appropriations Committees.
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4. Fellenbaum is the principal Senate Appropriations
Committee staffer for the intelligence budget. He is also
the principal staffer for military construction.

N

Edward L. Sherman
Office of Legislative Counsel
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1.
DDCI Attached is a memorandum
for the record which outlines
2. some of the Jegislative
hurdles we will face if
& there is to be new
3. B construction at Langley.

The current Headquarters
building was handled as a
public works project. We
will need to consult with
the Congress on how any new

building i o be handled.
You may ny to talk to
Duncan rown about this.
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